

PURAVANKARA



A
PURAVANKARA HOME AT
PURVA ATMOSPHERE

Pride of owning something precious

PURVA
ATMOSPHERE
THE WORLDHOME COLLECTION

Construction Updates

June 2024

Dear Esteemed Customer,

Greetings from Puravankara

It gives us immense pleasure to update you through this edition of Puravankara Newsletter and provide you with the latest information about your home in Purva Atmosphere. As we move ahead, we at Puravankara sincerely thank you for your continual faith and trust reposed in the brand.

We are happy to inform you that the construction and infrastructure works at the site is progressing well. We thank you for your understanding that is a construction site with extensive debris, heavy vehicular movement, uneven surfaces and hence keeping in mind your safety, visits to this site is restricted. You may seek prior approval and we can accommodate the scheduled visit from your respective banker.

We are grateful for your kind cooperation.

Team Purva Atmosphere





Purva Atmosphere

Thanisandra Main Road, Bengaluru



Construction Updates

Overall view

Tower 1



Actual site photograph



TOWER STATUS

- Club house structure works in progress.
- 32nd floor UPVC windows in progress.
- 32nd floor doors in progress.
- 18th floor first coat painting in progress.
- 1st floor cp & sanitary fittings in progress.
- External texture painting in progress.



MILESTONES ACHIEVED

- 30th & 31st floor doors & windows completed.



UPCOMING MILESTONES

- Completion of 32nd floor doors & windows.

PROGRESS TIMELINE



Tower 2



Actual site photograph



TOWER STATUS

- 31st floor flooring works in progress.
- 19th floor UPVC windows in progress.
- 19th floor doors in progress.
- 7th floor first coat painting in progress.
- External texture painting in progress.



MILESTONES ACHIEVED

- 30th floor flooring completed.
- 31st & 32nd floor internal plumbing completed.



UPCOMING MILESTONES

- Completion of 31st floor flooring.
- Completion of 33rd floor internal plumbing.
- Completion of 18th floor doors & windows.

PROGRESS TIMELINE



Tower 3



Actual site photograph



TOWER STATUS

- UPVC windows & doors completed.
- 26th floor first coat painting in progress.
- 17th floor cp & sanitary fittings in progress.
- External texture painting in progress.



MILESTONES ACHIEVED

- 32nd & 33rd floor doors & windows completed.
- 9th to 16th floor CP & sanitary fittings completed.



UPCOMING MILESTONES

- Completion of 17th to 22nd floor CP & sanitary fittings.

PROGRESS TIMELINE



Other Activities

STP



Triangular Park Area




TOWER STATUS

- STP top slab shuttering in progress.
- Skating area concreting completed.
- Planting works in progress.
- Podium level amenities pavers & flooring work in progress.
- Planting works in progress.

Actual site photograph

PROGRESS TIMELINE



March 24

April 24

May 24

June 24

Other Activities

Adventure Park



Podium Amenities




TOWER STATUS

- Skating area concreting completed.
- Planting works in progress.
- Podium level amenities pavers & flooring work in progress.
- Planting works in progress.

Actual site photograph

PROGRESS TIMELINE



Contact us

Site Office :

Purva Atmosphere

Thanisandra, Near Manyata Tech Park Rd, Bengaluru, Karnataka 560077

Regional Office :

Puravankara Limited. #130/1, Ulsoor Road,
Bengaluru - 560 042

Email : crm@puravankara.com (Subject line – Project name/ unit number)

Call Us : +91 - 80-67724001 / 1 860 208 0000

Web : www.puravankara.com

RERA Registration Number :

PRM/KA/RERA/1251/472/PR190204/002350